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Cuyahoga River Gorge Dam Remedial Design

Project Coordination Team Conference Call
Wednesday, May 12, 2021
10:30 AM - 11:30 AM Central, 11:30 AM — 12:30 PM Eastern

AGENDA

Response to Comments
a. Development of action items
b. Questions/comments
c. Concurrence with comments by May 21

Jacobs Design Status Update

Summary of response to Front Street Bridge report
a. Responsibility for removal of legacy structures

Northside Sewer Interceptor Project Status/Schedule Updates
a. Responsibility for restoration of Peck Rd. and parking lots

GPD/COA Dam Design Updates

Fish Window Waivers for Dredging
a. April 15— June 30

Other updates from OEPA, SMP, City of Akron, City of Cuyahoga Falls, Summit County

Engineers, FirstEnergy

Next Meeting June 9
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